

CENTER ROUTING SLIP

Approved For Release 2004/03/26 : CIA-RDP78B05703A000200010024-7

FROM		DATE	
TSG		19 August 1970	
TO	INITIALS	DATE	REMARKS
DIRECTOR			I have sent copies of the attached to [redacted] Legislative Counsel and [redacted] as you instructed.
DEP/DIRECTOR	2	8/20	
EXEC/DIRECTOR	1	8/20	
SPECIAL ASST			
ASST TO DIR	3	8/21	
HISTORIAN			
CH/PPBS			
CH/PPBS			
DEP CH/PPBS			
EXO/PPBS			
CH/SS			
DEP CH/SS			
SC & P			
RECORDS MGT			
PERSONNEL			
LOGISTICS			
TRAINING			
SECURITY			
FINANCE			
CH/IEG			
DEP CH/IEG			
EXO/IEG			
CH/PSG			
DEP CH/PSG			
EXO/PSG			
CH/TSG			
DEP CH/TSG			
EXO/TSG			
DIR/IAS/DDI			
CH/DIAXX-4			
CH/DIAAP-9			

DECLASS REVIEW by NGA

Approved For Release 2004/03/26 : CIA-RDP78B05703A000200010024-7

25X1

25X1

CONFIDENTIAL

DRAFT

MEMORANDUM FOR THE RECORD

SUBJECT: Discussion of the Prototype [] 1540 Light Table

25X1

1. On 18 August 1970, a meeting was held in [] to discuss the evaluation of the prototype [] 1540 Model II Light Table. In attendance were:

25X1

25X1

NPIC - []

25X1

25X1

2. [] opened the meeting by stating that the []

25X1

[] had requested the meeting. He asked if [] had specific questions they wished to have answered. [] stated that he had questions on the short comings of their equipment:

25X1

25X1

a. In what ways were the systems and subsystems of the [] Table deficient? How were they relative to the [] table?

25X1

25X1

b. In the evaluation of the tables, was past performance of the companies rated? Did managerial, technical, or any other factors influence the evaluation?

c. He had questions on the equality of the evaluation. He stated he heard rumors about the evaluation.

d. Is the [] Table built to the same specifications as the [] table?

25X1

25X1

25X1

25X1

SUBJECT: Discussion of the Prototype [] 1540 Light Table

25X1

e. Was [] allowed to make more corrections to their table during the evaluation period?

f. Was the [] table over engineered and if so, was this brought out at the critique.

3. [] pointed out that his organization carried out a quantitative evaluation and not a subjective one. [] suggested that it might answer most of the questions if [] briefed on his evaluation of the "fixes" made to the [] table. [] gave the same briefing he gave the Executive Director, NPIC, on 4 August. He stated that the deficiencies had been corrected with the exception of:

a. Excessive temperature at the film plane after 4.5 hours operation with 2.0 density film.

b. Rate control of the carriage movement was still too high.

c. Dirt still got under the glass.

4. [] said they would like to know what must be done to improve the equipment and make it competitive. [] stated that we would be glad to discuss the short comings and corrections to the [] table but would not give a comparison of systems and subsystems of the [] tables. He explained that a time problem existed during the evaluation period and the Center made an engineering judgement of which table came closest to meeting specifications and the PI needs. He stated that both tables did not totally meet specs and that the short comings were reviewed with T&E and IEG and the decision had to be made on

25X1

25X1

25X1

25X1

~~CONFIDENTIAL~~

SUBJECT: Discussion of the Prototype [] 1540 Light Table

25X1

a time basis. He stated that if the [] had initially contained all these "fixes" it could have influenced our decision. 25X1

5. [] asked when the decision was made to go with

[] said it would be difficult to answer since there are many decision points in our procurement cycle. This varies from the operational request to the executive sign off. He thought it might have occurred in June. [] stated that they had demonstrated some fixes in April and some in mid-June. He asked if the decision had been made prior to mid-June. [] stated that due to our procurement cycle, the decision had to be made prior to the end of June and technical and cost considerations both entered the picture. He said he would not hazard a guess if present [] table and different price would have won the competition. [] said they ran operational tests on both tables in March and April. The PIs felt they could immediately go to work on the [] table but they desired further features. The PIs felt they could not do this with the [] table.

25X1

25X1

25X1

25X1

25X1

6. [] was allowed in more frequently for repairs. [] said he could not state how many times each company was in for repairs. He stated that the ground rules were that a contractor would be allowed in for repairs only if the malfunction would cause the termination of the T&E tests. [] stated that 8 series of PIs were used in the operational tests. There was very little down time for either table. Cost information was withheld and only the

25X1

CONFIDENTIAL

SUBJECT: Discussion of the Prototype [] 1540 Light Table

25X1

operation of the table was used in the evaluation. []

25X1

asked what items prevented the [] table being used immediately.

25X1

[] stated that the film drives, the heat problem, and the film tracking prevented its immediate use.

7. [] stated that the over temperature of the drive

systems was caused by a failure of a component that was allowed to remain uncorrected during the evaluation period. He thought this might have seriously affected the evaluation. [] stated this was not the case. A list was made of all the faults and a description made of the seriousness of the fault. In all cases, faults had detailed rationales as to their seriousness. Heat in PI space did not alone reject the table.

25X1

[] stated that the 70 mm tracking was a very serious problem

during the operational evaluation. [] stated this did not

25X1

occur initially at the [] plant. The first [] knew of this

25X1

was when the table was returned to [] after the critique. Mr.

25X1

[] stated that we have to assume that the table is in proper working order and ready for evaluation when it is delivered to us.

8. [] was asked in more often during

the T&E. [] stated that they were not asked in more as far as

he is aware. [] stated that [] had one recurring problem and

25X1

[] two problem areas. [] did not know the dates and number

25X1

of visits. He said [] worked on the carriage drives several times when

it stopped the tests but that [] was not allowed to make other fixes

25X1

during these visits.

CONFIDENTIAL

SUBJECT: Discussion of the Prototype [] 1540 Light Table

25X1

9. [] asked if any other groups had been involved in the evaluation. [] stated that we brokered the evaluation for the Community through our TOC and operational people.

10. [] said he is still at a loss to get a hold on the situation. He asked what it is about the [] table that is not satisfactory or is less satisfactory than the [] table. He said [] needed to learn what you are not happy with and what makes the [] table "less good". [] stated that this had been pretty well covered by [] telling what was wrong and by [] explaining the time frame.

11. [] asked what does the Center prefer in a table beyond the specs. [] explained that no one table could please every PI but that the PI could not possibly live with the [] table as it was during the operational evaluation.

12. [] stated that if they could have looked at the table prior to 4 May, certain fixes might have been made. [] stated that they were provided a critique once the T&E had been completed but that there had been some procrastination on [] part in responding to fixes to the problems highlighted at the critique.

13. [] stated that the tracking problem was not clear at the critique, and that it was the number one item addressed on the [] List of Fixes, dated 24 May. [] also stated that it was discussed at the critique. [] stated that the tracking and hunting problem had not been corrected in late June.

~~CONFIDENTIAL~~

Approved For Release 2004/03/26 : CIA-RDP78B05703A000200010024-7

SUBJECT: Discussion of the Prototype [] 1540 Light Table

25X1

14. [] stated that it sounds like the Center has thoroughly evaluated the tables. Can you compare the major areas of both tables so [] knows where to improve their table. [] stated that we have given you an evaluation of the short comings of your table, and that a comparison of the tables is not needed.

15. [] asked what weight was given to past performance.

[] stated that the green oil and the leaks could not have come at a worse time but that we had accepted [] explanation. Mr.

[] table had been over engineered and had too many frills. [] said he saw a picture of the [] table

and thinks that [] had a more polished job. [] stated that the added items may have given the [] table added points in

the evaluation. [] stated that the overall outward appearance of the [] table was better.

16. [] stated they are trying to answer for themselves the great difference in cost for the tables. Did frills contribute to these costs. [] stated that there were many intangible differences between the tables. [] said intangibles only entered the PI evaluation not the T&E. Both tables basically met specs but that the evaluation had to be time oriented.

17. [] asked why the purchase was all one buy if tables were required by a certain date. [] stated that this had been

~~CONFIDENTIAL~~
Approved For Release 2004/03/26 : CIA-RDP78B05703A000200010024-7

CONFIDENTIAL

Approved For Release 2004/03/26 : CIA-RDP78B05703A000200010024-7

SUBJECT: Discussion of the Prototype [] 1540 Light Table

25X1

aired and discussed. If [] could not have met the production schedule there might have been a split order. He further stated that the T&E report will be distributed throughout the Community and it will state that the fixes have been made to the [] table.

25X1

18. [] stated that one point has not been covered.

[] built a prototype at a great loss and a competitor was provided the information free. The competitor is rumored to have received 2 to 3 times as much money for the development. [] stated this was not true-that the amount spent on ^{each} Contractor~~X~~ for total development was within [] He further stated that we were not buying competition. He also stated that [] would have to answer any questions on contracting.

25X1

19. [] said the only question he raises is evaluating the [] table without correcting the temperature problem. Mr. [] stated that people realized the table does not ordinarily operate this hot.

20. [] thanked the group for their time and information. [] reiterated that the T&E report on the tables and the corrections will go out to the entire community.

25X1

[]

CONFIDENTIAL

Approved For Release 2004/03/26 : CIA-RDP78B05703A000200010024-7